
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:48 PM

Run date

Time

Reviewer: Wright, Doug 09-Dec-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 207 Date: 19-Nov-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 437

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the tower crane & work on the
working platform They started at 7:00 AM.

Carlos , Tony , Kevin , Jaime , Augie , & Casey , Jacob , & Jeffery had to work on the tower crane
. Crews had to pretension the 50 millimeters bolts in the last 2 sections . Crews started at 7:00 AM. They
were done at 8:30 AM.

After that , crews had to remove the cantilever beam & the slider from under the cockpit . Crews
were done at 9:00 AM.

Then , Tony , Kevin , & Jaime had to erect the supporting beams for the grating , & erct the East
over hang beams . Augie & Casey had to work on the W line rigging materials to the site . Jacob & Jeffery
had to work with all crews in all areas . They started at 10:20 AM. Crews were done at 3:10 PM.

Obra , Barry , Pablo , Ryan , & Michael had to work on the grating for the working platform at 81
meters elevation . Crews had to sort the pieces according to their placement , prepare the bolts for the
grating supporting beams & the accessories . Crews started at 7:10 AM.

In addition tot hat , crews had to install life lines on the tower crane sections for sections 18 - 20
before erection . They were done at 10:00 AM.

After that , crews had to work on East tower shaft . They had to install one column of bolts . They
started at 10:20 AM. Crews were done at 11:45 AM.

In the afternoon , crews had to bolt the grating support beams on the platform . Crews started at
12:40 PM. They were done at 3:00 PM. Tower crews had to wrap up their tools & equipment . They left at
3:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

APP JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 207 Date: 19-Nov-2010 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00
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